ATTACHMENT B-l

TUCSON ESTATES/KINNEY ROAD BUS SERVICE - WORK PLAN

October 1, 1993

February 1, 1994

June 30,

1994

County to begin operation of Tucson
Estates/Kinney Road bus service.

County to submit progress and
billing to the ADOT Transit Branch
Manager. ‘The progress report will
describe daily ridership, percent of
ridership goal of 60 per day
achieved, costs per operating mile,
and reduction in pollutants and
vehicular traffic directly related
to the operation of this service.

County to submit to ADOT within 45
days final progress report and
billing. The final report will have
a format explained in Attachment D.



ATTACHMENT B-2

SAN XAVIER ACCESS ROUTE SATURDAY SERVICE - WORK PLAN

October 1, 1993

February 1, 19%4

June 30,

1994

County to begin operation of San
Xavier Access Route Saturday bus
service.

County to submit to the ADOT Transit
Branch Manager progress report and
billing. The progress report will
describe daily ridership, percent of
ridership goal of 42 per day
achieved, costs per operating mile,
and reduction in pollutants and
vehicular traffic directly related
to the operation of this service.

City to submit to ADOT within 45
days final ©progress report and
billing. The final report will have
a format explained in Attachment D.



ATTACHMENT B-3

CONGESTED INTERSECTION MITIGATION PROJECT - WORK PLAN

October 1, 199

February 1, 19

June 1, 1994

September 30,

3

94

1994

Begin planning activities for
alternate modes promotion activities
targeteqd at a designated
intersection area.

Progress report and billing to the
ADOT Transit Branch Manager. The
progress report will docunment
activities on the development of the
promotion campaign to encourage
alternate modes at the designated
intersection area; and a timeline
for the campaign.

Progress report and billing.

Submittal to ADOT within 30 days
final progress report and billing.
The final report to be in a format
explained in Attachment D.



